

12+
months

- HAVE FUN ANNOUNCING YOUR ENGAGEMENT!
- TALK BUDGET AND DECIDE WHO'S CONTRIBUTING WHAT.
- CHOOSE A DATE (BE FLEXIBLE)
- CHOOSE YOUR WEDDING PARTY:
MAID OF HONOUR, BRIDESMAIDS, BEST MAN, GROOMSMEN, FLOWER GIRL AND RING BEARER.
- BEGIN COMPILING A GUEST LIST.
- EXPLORE CEREMONY AND RECEPTION VENUE OPTIONS.
- START ASSEMBLING A TEAM OF WEDDING PROS: PLANNER, CATERER, FLORIST AND MUSICIANS.
- CREATE WEDDING AND STYLE BOARDS ON PINTEREST.
- GET ENGAGEMENT PHOTOS TAKEN WITH CHARLI KNIGHT PHOTOGRAPHY AND GET YOUR FREE 'SAVE THE DATE' PDF.

10-11
months

- CHOOSE BRIDAL PARTY ATTIRE AND ACCESSORIES.
- RESERVE CEREMONY AND RECEPTION VENUES.
- HIRE CATERER, DJ/BAND, FLORIST & MOST IMPORTANTLY PHOTOGRAPHER!
- FINALISE GUEST ADDRESS LIST.
- SEND YOUR SAVE THE DATES.
- PURCHASE WEDDING DRESS.
- ESTABLISH A HEALTHY SKIN AND WELLNESS ROUTINE.
- RESEARCH HONEYMOON DESTINATIONS.

8-9
months

● FIND 3 HOTELS (AT DIFFERENT PRICE POINTS) FOR OUT-OF-TOWN GUESTS.

● REFINE AND UPDATE GUEST ADDRESS LIST AS NEEDED.

● BROWSE WEDDING INVITATION DESIGNS AND COORDINATING STATIONERY.

● BEGIN PLANNING HONEYMOON.

4-5
months

● EXPLORE WEDDING DAY HAIR AND MAKEUP STYLES.

● MEET WITH OFFICIANT TO DISCUSS PLANS FOR CEREMONY.

● RESERVE RENTALS: CHAIRS, LINENS, LIGHTING, DÉCOR, ETC.

● CHOOSE DESSERT STYLE AND SCHEDULE TASTINGS.

● DECIDE ON GROOMSMEN ATTIRE.

● BOOK TRANSPORTATION TO AND FROM VENUES.

● DECIDE ON A DATE FOR THE STAG & HEN.

● PURCHASE WEDDING BANDS.

³ months

- FINALISE HONEYMOON PLANS AND ENSURE ALL DOCUMENTS ARE IN ORDER.
- PLAN CEREMONY AND RECEPTION SEATING..
- FINALIZE READERS, READINGS, AND MUSIC FOR THE CEREMONY
- EXPERIMENT WITH HAIR AND VEIL WITH STYLIST
- PURCHASE: TOASTING FLUTES, SERVING PIECES, GUESTBOOK, FLOWER BASKET AND RING BEARER PILLOW.
- FINALISE RECEPTION MENU.
- ORDER MENU CARDS AND WEDDING FAVORS
- MAIL WEDDING INVITATIONS.

2² months

- DEVELOP SYSTEM FOR ORGANIZING RSVPS.
- BEGIN WRITING VOWS.
- REVIEW CEREMONY DETAILS WITH OFFICIANT.
- APPLY FOR MARRIAGE LICENSE.
- FINALISE SEATING ARRANGEMENTS.
- FINALISE FITTINGS FOR WEDDING PARTY
- CREATE WEDDING DAY TIMELINE AND SEND TO YOUR VENDORS, OFFICIANT AND WEDDING PARTY.
- DECIDE “SOMETHING OLD, NEW, BORROWED, BLUE.”
- BOOK WEDDING DAY TRANSPORTATION.

¹ month

- CALL VENDORS TO CONFIRM DATE, TIMES AND LOCATION.
- CONFIRM HONEYMOON RESERVATIONS.
- BUY & PACK FOR HONEYMOON.
- PICK UP WEDDING RINGS.
- FINAL DRESS FITTING

W² Weeks

- FOLLOW UP WITH GUESTS WHO HAVE NOT RSVP'D.
- GIVE FINAL COUNT TO CATERER.
- BEGIN BREAKING IN WEDDING SHOES.
- GET FINAL HAIRCUT AND COLOUR.
- DELEGATE WEDDING DAY DUTIES: GIFT TABLE, GUESTBOOK, ETC.
- DELEGATE SOMEONE TO RETURN TUXES, RENTALS AND TEND TO WEDDING DRESS.
- SEND DIRECTIONS TO WEDDING DAY LIMO/TRANSPORTATION DRIVER.

Week¹

- PREPARE FINAL PAYMENTS TO VENDORS
- GIVE PHOTOGRAPHER AND VIDEOGRAPHER YOUR IMAGE REQUESTS.
- LAY OUT WEDDING CLOTHES.
- PREPARE WEDDING DAY EMERGENCY KIT.

THE

Day before

- GET MANI/PEDI/MASSAGE.
- GET TO BED AT A DECENT HOUR!

YOUR

Wedding Day!

- EAT A GOOD BREAKFAST!
- ALLOW YOURSELF PLENTY OF TIME TO GET READY.
- GIVE WEDDING RINGS AND OFFICIANT FEE TO BEST MAN.
- RELAX, SMILE, AND SOAK IN EVERY INCREDIBLE MOMENT.

CONGRATULATIONS!!

BEYOND THE WEDDING DAY

- ENSURE TUXES AND RENTALS HAVE BEEN RETURNED.
- ORDER AND SEND PHOTO THANK YOU CARDS (INCLUDE A WEDDING PHOTO).
- PUT YOUR FAVOURITE WEDDING PHOTO ON A BEAUTIFUL CUSTOM CANVAS.